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SUBJECT:

TASK/PR
1.

Monthly Report

PAR 202
PAR 224
31 Dec 65

PAR 202, Briefing Print Enlarger
PAR 92& 3X = 15X Fluid Gate Enlarger
OBLEM
PAR 202: To design and build a prototype enlarger for

exposing high-quality briefing prints in formats up to and includ-
x 24 inches in size. Magnification to be in the 10 - 60

ing 20
diamete
and-whi
other s

2.

r range. The enlarger will be able to produce both black-

te and color prints. Change from one capabllity to the

hould be made with a minimum of effort.

PAR 22&: Develop and fabricate an enlarger having contin-

uously variable magnification from 3X to 15X for TOmm negative gate

size.

DISCUSS
3.

Print sizes to range 40 x 40 inches on cut sheet stock.

ION

During December, the contractor presented a verbal brief-

ing of the achievements of this project for three different groups

on two different days at the customer's location.
The contractor was authorized by TWX to proceed (on PAR 243)

with the design and fabrication of a deliverable prototype enlarger

4,

based on the breadboard design developed in this project and the ex-

perienc
PLANNED
5.

publica
6.

e obtained in testing it.

ACTIVITY

Activity on PAR 202 and PAR 224 will be completed with the

tion of a final report.

Activity on prototype design and fabrication will be on

PAR 243,
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NGA Review Complete
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